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US 17 Wilmington Bypass (R-2633 A/B)      
 Final Environmental Impact Statement – April 2007    

 Record of Decision – October 2007      

 Design Public Hearing – Jan  2008                  

 R/W Acquisition  Segment A – complete         
      Segment B – underway                           

 Construction         Segment A -  March 1, 2010 (Design –Build    
      contract awarded)  

                                                                estimated completion – July, 2013   
Segment B – Letting scheduled for Sept. 2013 
         

ACTION ITEMS RECENTLY ACCOMPLISHED:    

 Segment A – Bridge work nearly completed. 

 Segment A -  Culvert replacement at southern terminus (existing US 17) 
continuing. 

 Paving operations on most new location sections.  
 

ACTION ITEMS PLANNED:      

 Segment A – Finalize bridge deck surfaces. 

 Segment A – Traffic shift on existing US 17 (placing traffic on final lane 
locations).  

 Segment B -  Right of Way Acquisition process is on-going. 

 Segment B -  Final design will continue.  
                                    
Project Manager (Section A): Wayne Currie, P.E., (910) 251- 
2691, wcurrie@ncdot.gov         
Project Manager (Section B): Brenda Moore, P.E., (919) 707-6285, 
blmoore@ncdot.gov 
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US 17 Hampstead Bypass (R-3300)  
 Federal Draft Environmental Impact Statement Approved – July 2011  

 Federal Final Environmental Impact Statement – September 2013  

 State Record of Decision – January 2014  

 Begin Right of Way Acquisition – SFY 2017   

 Construction is unfunded in STIP 
 
ACTION ITEMS RECENTLY ACCOMPLISHED: 

 An additional interchange is now proposed north of Topsail High School, as 
requested by citizens at the October 2011 hearings.  A design has been 
developed which safely accommodates traffic and avoids red-cockaded 
woodpecker foraging habitat.   

 Merger team concurred on Alternative E-H as the least environmentally 
damaging practicable alternative for the project at a meeting held on May 23, 
2012.   

 
ACTION ITEMS PLANNED: 

 Merger team meeting to discuss avoidance and minimization (Concurrence 
Point 4A) will be held in January 2013. 

 Environmental data will be updated, as necessary, following merger team 
meeting.  This is being done as part of preparation of the FEIS, which is 
scheduled to be completed in September 2013. 

 Biological Assessment for endangered species impacts will be prepared prior 
to completion of the Corps of Engineers’ Record of Decision for the Section 
404 permit.  
 

Project Manager: Kim Gillespie, P.E., (919) 707-6023, klgillespie@ncdot.gov 

 

US 17 Jax Bypass to Drummer Kellum Road (U-4007)   
        Environmental Assessment Approved – October 2006        

        Finding of No Significant Impact Approved – February 2008      

        Right of Way Acquisition  
Segment A:             complete  
Segment B:             complete             

 Segment C:           2023     
 Segment D:           unfunded 

         Construction  
   Segment A:            July 2011 (estimated completion - Dec. 2013)    
 Segment B:              October 2010 (estimated completion - Nov. 2013) 
 Segments C&D:      unfunded       
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ACTION ITEMS RECENTLY ACCOMPLISHED:  

 Segment A:  Construction approximately 82% complete  

 Segment B: Construction approximately 58% complete   
 

Project Manager (Segment A & B): David A. Candela, PE, (910) 347-5258, 
dacandela@ncdot.gov. Project Manager (Segments C & D): Brenda Moore, PE, 
(919) 707-6285, blmoore@ncdot.gov  
 

US 17  Belgrade to New Bern Bypass (R-2514 B, C, & D)  
 State Draft Environmental Impact Statement – Approved August 31, 2004 

 Corridor Public Hearing – August 16, 2005 

 Maysville Bypass Public Hearing – December 1, 2009 

 State Final Environmental Impact Statement –  Approved June 23, 2011  

 State Record of Decision –  Approved June 25, 2012    

 Design Public Hearing – September 2012 

 Right of Way acquisition: 
Segment B:  SFY 2014 
Segment C: SFY 2013   
Segment D: SFY 2013      

 Construction:     
Segment B: SFY 2016   
Segment C: SFY 2015 
Segment D: SFY 2015 
 

ACTION  ITEMS  RECENTLY ACCOMPLISHED: 

 Right of way plan preparation underway. 

 Design Public Hearings conducted Sept. 13 & 18 
 
ACTION  ITEMS PLANNED: 

 Post-Hearing Meeting (1/15/2013)   

 Continue right of way plans design work. 
 
Project Development Project Manager: Mark Pierce, P.E., (919) 707-6035, 
mspierce@ncdot.gov 
Roadway Design Project Manager: James Speer, P.E. (919) 707-6320, 
jspeer@ncdot.gov 
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US 17  New Bern Bypass (R-2301)     
 Record of Decision approved – June 2001                                

 Segment “A” – Complete    

 Segment “B” – Begin Right of Way Acquisition in 2020  
 
ACTION  ITEMS PLANNED: 

 Segment “B” - A Reevaluation must be prepared due to the time that has 
 elapsed since the approval of the Record of Decision in June 2001.  Project 
 development activities are scheduled to begin in early-mid 2013.  
 
Project Manager - Section “B”: Mark Pierce, P.E., (919) 707-6035, 
mspierce@ncdot.gov 
 

US 17 from SR 1438 to Washington Bypass (R-2513)  
 Environmental screening report prepared by PDEA staff April 2005 

 Project Costs Updated by Feasibility Studies Unit - March 2010         
      
Project not currently funded for Right of Way or Construction, but is 
programmed for planning and environmental studies only.   
 
Feasibility Study Project Manager: Derrick Lewis, P.E., (919) 715-5572, 
dlewis@ncdot.gov  
PDEA Project Manager:  Charles Cox, P.E., (919) 707-6016; ccox@ncdot.gov 
 
 

US 17 Washington Bypass (R-2510)  
 Record of Decision approved – Dec. 2004 

 Section “A” – Complete 

 Section “B” – Complete 

 Section “C” – Right of Way acquisition completed 

 Section “C” – Construction let March 2011, 
                               Estimated completion - Dec. 2013 
 
ACTION ITEMS RECENTLY ACCOMPLISHED  

 Section “C” – Continued grading, drainage, paving, and structure activities for 
Section C.  Project is 59% complete.  
 

ACTION ITEMS PLANNED 

 Section “C” – Complete bridge construction over Old Ford Swamp.  Continue 
installation of drainage pipes, waterlines, grading, and ditching.   

 
Project Manager (Section C): Shawn Mebane (252) 792-0347, 
cmebane@ncdot.gov 
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US 17 from Washington Bypass to Williamston (R-2511)  
 Environmental Assessment –   April 2013   

 Finding of No Significant Impact –   April 2014     

 Begin Right of Way Acquisition –  2019  

 Construction is unfunded in 10-year work program 
 
ACTION ITEMS RECENTLY ACCOMPLISHED:  

 Preliminary design for project has been revised based on roadway grade 
recommendations received from the Geotechnical Unit. 
 

ACTION ITEMS PLANNED: 

 Merger team meeting to discuss wetlands and streams to be bridged 
(concurrence point 2A) is scheduled for January 31, 2013. 

 Environmental assessment is scheduled to be completed in April 2013. 
 
Project Manager:  Joe Miller, P.E., (919) 707-6031, josephmiller@ncdot.gov 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:josephmiller@ncdot.gov


Additional US 17 Projects: 
 
US 17 from Mills Street in Bridgeton to NC 43  (R-3403)  

    Environmental Assessment Approved – June 3, 2002 

    Finding of No Significant Impact (FONSI) Approved– January 2005 

    Addendum to FONSI  Approved – July 2005 

    Segment “A”   – Right of Way Acquisition completed – late 2008   

  Segment “AA” – Project  construction letting Sept.  2010 
       Project completed – May 2012    

    Segment “AB” – Began Construction  May 2010       
              Project completed - Aug. 2012  

    Segment “B”    – Right of Way acquisition - unfunded    

    Segment “B”    – Construction – unfunded   
 

CONSTRUCTION ACTIVITIES:      

 Segment AA –    Project  completed May, 2012    

 Segment AB -      Project completed Aug. 2012 
 

 
US 17-74-76 / NC 133 Widening (R-3601)   
 Categorical Exclusion – Approved - September 2010        

 Categorical Exclusion Addendum – Approved – August 2011 

 Begin Right of Way Acquisition – February 2013  

 Begin Construction – February 2014                 
 
ACTION ITEMS RECENTLY ACCOMPLISHED: 

 Right of Way Consultation approved – November 2012 

 Roadway & hydraulic design work 
 
ACTION ITEMS PLANNED:  

 Finalize roadway and hydraulic design work for Right of Way plans 

 CP 4C meeting – February 2013  

 Apply for environmental permits 
 
PDEA Project Manager: Charles R. Cox, P.E., (919) 707-6016, ccox@ncdot.gov 
Roadway Project Manager: Susan Lancaster, P.E., (919) 707-6266, sclancaster@ncdot.gov 
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